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21 June 1967 0SA -Y455-¢p

T I o ——

Tos Bruce B."
cc: Dave W,, Bob B,

Subject: Progress Report

Contract No, DC-1501

16 May thru 15 June 1967
1. R & D Effort

1.1 Thermal Balance Analysis
PPA vs. Cockpit Environment

No further information has been received from the
field. This item has been put in a hold status until
further notice.

1.2 Supplemental Thermal Protection

No activity to report. We are still awaiting further
information from the field on the constant flow helmet,

1.3 Auxiliary Flotation Gear

This item has been put on a hold status per instructions
from Bruce B,

1.4 Increase of Suit Flotation

The 5-4 PPA integration is complete. Awaiting further
instructions from Bruce B,

1.5 Life Raft

The open end raft is being held af these facilities
awaiting direction from Bruce B.

1.6 Heated Glove Development

This effort is presently on a hold status. Additional
funding is required for further effort.,

1.7 Study of Helmet Shell Protective Features

No further activity to report during this reporting period,

STAT
JAR:dla
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ITEMS REMAINING TO BE DELIVERED 15 June 1967 JAR 856~1998

New Equipment and Spare Pqrts ) - 21 June 1967
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Purchase Request No. Customer Description Estimated Delivery Date

PR~GN=67-10-04-020 1 For GN $970 PPA, S/N 1056;
#1 1 ea GN ACS1438 Coverall

1 ec ‘GN ACS2213 Hose Assy

Held til #2 approved
1 September 1967

3 ea GN 10012G01 Valve Assy Kit, L/H Bearing 30 June 1967

PR-GN=-67-03-22-057 2
PR-GN-67-03-24-059 2 10 ea GN A2643~1 Hose Assy, Oy System 28 July 1967
) 10 ea GN A2643-2 Hose Assy, 02 System 28 July 1967
PR~-GN=67-04~06-062 2 2 ea GN ACS188-5R Boot, Neoprene 23 June 1967
PR=-GN=67-~04-05-061 2 18 ea GN ACS1408-3R Bladder, Glove 30 June 1967
1T ea GN ACS1408-1L Bladder, Glove 23 June 1967
1T ea GN ACS1408-1R Bladder, Glove 23 June 1967
PR-CGN=~67-04-12-063 2 1 ea GN ACS1408~10R Bladder, Glove 30 June 1967
10 ea GN ACS1408~11L Bladder, Glove 26 June 1967
10 ea GN ACS1408-11R Bladder, Glove 26 June 1967
5 ea GN ACS1408-12L Bladder, Glove 23 June 1967
5 ea GN ACS1408-12R Bladder, Glove 23 June 1967
10 ea GN ACS188-3L Boot, Neoprene 26 June 1967
PR: J\l—67-04-14-064 2 250 ea GN P8239 CO, Cylinder 6 July 1967
6 ea GN A2639-2 Hose Adapter Assy 30 June 1967
300 ea GN P7834 Screw, Thumb Knurled 30 June 1967
PR-GN=67-05~23~071 2 6 ea GN P-A2811 Microphone 29 September 1967
PR~GN~67-05-22~070 1 3 ea GN 10626G01 Flotation Garment, 7 July 1967
S/N 1046, 1055, 1056
1 ea GN ACS2310 Visor and Hub Assy Hold -
1 ea GN 10384G01 Visor and Hub Assy Hold- - i
1 ea GN ACS490 Flowmeter 10 July 1967

3 ea GN 10399G0! Sunshade
50 ea GN 10738GO1 Inflator Assy,

4 August 1967
4 August 1967
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Purchase Request No, Customer Description Estimated Delivery Date
4

PR-GN=-67-05-18-069 2 13 ea GN ACS188-4L Boot, Neoprene 17 July 1967
C 235 ea GN P8239 CO, Cylinder 10 July 1967
C 16 ea GN ACS188-5L Boot, Neoprene 24 July 1967
PR-CGN=67~05-10~067 2 2 ea GN ACS1686-6L Boot, Fabric 26 June 1967
2 ea GN ACS 1686-6R Boot, Fabric 26 June 1967
6 ea GN ACS1686-7L Boot, Fabric 26 June 1967

] 17 ea GN ACS188-3R Boot, Neoprene 7 July 1967
26 ea GN P-C3269 Seal, Face 17 July 1967
24 ea GN P-B4863 Seal, Wiper Ring 24 July 1967
PR-GN=67~05-15-068 2 6 ea GN P-B3250 Plunger 26 June 1967
PR~-GN=67-05-31~072 2 11 ea GN ACS1686=5L Boot, Fabric 24 wly 1967
11 ea GN ALS1686=-5R Boot, Fabric 24 July 1967

150 pt GN P254 Toluol 7 July 1967

3'sp GN P1815 Cord, Lacing (Boot) 7 July 1967

PR-GN-67-06-12-074

1 sp GN P1536 Cord, Line Link, 32F
1 sp GN P2775 Cord, Line Link, 60F

100 ea GN P6287 Screw, Machine, Rd, Hd.

66=32x7/16

100 ea GN 9062P32 Screw, Hex, Socket Hd

Cap

200 yds GN 9212P22 Cord, Cloth, 70-75%,

white

30 June 1967
30 June 1967
30 June 1967
30 June 1967

14 July 1967
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ITEMS REMAINING TO BE DELIVERED 15 June 1967
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Contract No. DC-TM-1504

Work Order No.

W/O-GN-67-12-13-013

W,/O-GN-67-01-19-016
¥

W/O-GN=-67-02-02-020

W/G-GN—67-04-26=025

W/O-GN~67-05-10-027

W/O-GN-67-05~22-028
!
i
W/O-GN=67-06-01-029

W,/O-GN=67=06=12-030

Customer Description

1

Receiving & Shipping Record Purposes Only
3 lrems received and to be replaced (for
GN 5970 PPA, S/N 1055 and 1056,
PR-GN-67-10-04-020)

Receiving & Shipping Record Purposes Only:
1 ea GN ACS1621 Helmet, Ser. No. 251 )
1 ea GN A2840 Counterbalance Spring Assy)

Receiving & Shipping Record Purposes Only:
1 ea GN ACS1438 Coverall with Experimental)
Flotation Collar, S/N 5-4
1 ea GN ACS880R Helmet, S/N 5-2 )

To be repaired:

37 ea GN A2282 Helmets
1 ea GN-ACS1621 Helmet, S/N 267

To be modified:
1 ea GN A2345 Coverall, Ser. No. 3121

To be modified: .
2 ea GN ACS2159 Visor, Heated

To be modified:

1 ea Exterior Cover/Flofcuhon Garment
S/N 1054-2
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Estimated Delivery Date

Upon receipt from supplier

21 June 1967

Awaiting test schedule

6 weeks after receipt of
helmets
Awaiting Customer Direction

26 June 1967

7 July 1967

3 weeks after receipt



